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RE: Request for Extension, Industrial Area IM/IRA 

Dear Mr. Slaten, 

The Colorado Department of Public Health and Environment, Hazardous Materials and Waste Management Division 
(the Division), and the United States Environmental Protection Agency, Region VIII, have considered your extension 
request for the remaining milestones of the Industrial Area IM/IRA and are granting DOE a portion of the total time 
requested. As detailed below, the agencies recognize that good cause exists to justify a three month schedule extension. 

Two factors were presented in your July 1, 1994 letter (94-DOE-07297) as necessitating an extension: inclusion of the 
spill control milestone from the April 15, 1994 Senior Executive Committee resolution of the Pond Water I M R A  
dispute, and additional technical work which "had broader programmatic implications". 

Several points of clarification related to the spill control milestone appear wananted. The SEC resolution statement said 
"DOE will develop and propose an IAG milestone for spill control within three months". Nowhere in the resolution 
statement did the SEC designate the Industrial Area IM/IRA to c a ~ y  this milestone; that decision was strictly internal. 
'The three month period stipulated in the resolution statement has now come to a close. Though not specifically stated in 
your letter, the agencies arc willing to consider your extension request a proposal for an IAG milestone pursuant to the 
SEC resolution statement. Early in May, a detailed schedule for the revision of the Draft hoposed W R A  was 
informally delivered to the agencies by DOEIEGBtG project managers and outlined needing only seven weeks for "Pond 
IMARA Inclusion". It is also worth remembging that the purpose of this milestone came fiom the Pond Water IM/IRA 
as a means to discontinue the routine use of the interior ponds for spill control. Your letter refers to the milestone as 
"Sewage Treatment Tank Upgrade". We remind DOE not to lose sight of the original intent of the milestone. 

We find DOE'S claim of requiring an additional four months to address items of technical naturp insupportable. The 
same schedule referend in the above paragraph &hated needing only eight weeks for "IM/LRA Technical Work". 
This work was to occur simultaneously with the inclusion of the spill control milestone. The agencies submitted our 
comments on the Draft Proposed IM/IRA in early Aprii; DOE has already had three months to resolve these issues. Until 
our receipt of your extadon request, we were not aware of DOE'S assessment of these details. In fact, we were advised 
a month ago that agency comments were already re~olved 

As a result, we have found that the three months required by the SEC to develop and propose the spill control milestone 
to be the appropriate extension to the Industrial Area JMARA. This extra three month period should also be adequate to 
concurrently address those items of additional technical work. Using our August 10, 1993 correspondence as the schedule 
baseline, we are adding three months to those milestones to reset the remaining schedule as follows: 

Milestone Previous Due Date New Due Date 
Submit Draft Responsiveness Summary 8/2/94 1 1/2/94 
Submit Final Responsiveness Summary 8/23/94 1 1/23/94 
Submit Final Decision Document 8/23/94 11123194 
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Submittal of the Draft RS should occur at the same time as the closure of the 60 day public comment period; the 
schedule then allows three weeks to review public comments and incorporate them into the final document. In order to 
close public comment 3n 11/2/94, the Final Proposed IWIRA needs to be released to the public no later than 9/2/94. The 
agencies also require 10 working days to review the Final Proposed document prior to public release to ensure our 
comments on the Draft Proposed document have been incorporated. 

If you have any questions regarding these matters, please call Dave Norbury at 692-34 15 or Bill Fraser at 294- IO8 I 

Sincerely, 

Joe hchieffelin, tTiZt-keader 
Rocky Fiats IAG Unit 
Hazardous Waste Control Program 

Martin Hestmark, Mzager ’ 
Rocky Flats Project 
Environmental Protection Agency 

cc: Bill Fraser, EPA 
Regina Sarter, DOE 
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Steve Tarlton, RFPU 
-0 


